Rpt-ID: RCPESPRJ

User: daforres

Georgia

Department of Transportation

Estimate Summary By Project

Contract ID: B14512-13-000-1

Estimate Number:

0015

Date: 06/16/2017
Page 1 of 6

Pay Period:

Contract Location: Time Allowed: 707  Days
SR 53 AT CASH RD/FOLSOM RD Elapsed Calender Days: 719 Days
Percent Time: 101.70
District: 6 Area: 01
Contractor:

BARTOW PAVING COMPANY, INC. Date Let: 07/19/2013

P. O. BOX 2045 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013

CARTERSVILLE GA 30120-1685 Date Work Began: 05/16/2014

Phone: (770)382-2025 Date Time Stopped: 08/14/2015

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 08/02/2015

Surety Co: NO SURETY REQUIRED

Current Contract Amount $1,035,846.64 Counties:

Original Contract Amount $765,799.79 Gordon

Funds Available $64,506.08

Percent Complete 93.95%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005316 $1,035,846.64 $765,799.79 $64,506.08 93.77% $65,280.88

Chief Engineer

08/31/2016
to 06/01/2017



Rpt-ID: RCPESPRJ Georgia Date: 06/16/2017

User: daforres Department of Transportation Page 2 of 6
Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0015 Pay Period: 08/31/2016
to 06/01/2017

Project Number: 0005316 SR 53 - INTERSECTION IMPROVEMENTS

Federal State Project Number:  STP00-0005-00(316)

Total to Date Prev to Date This Estimate
Participating $778,522.05 $726,297.35 $52,224.70
Non-Participating $194,630.51 $181,574.33 $13,056.18
Total Earnings $973,152.56 $907,871.68 $65,280.88
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $973,152.56 $907,871.68 $65,280.88
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($1,812.00) ($1,812.00) $0.00
Total: $971,340.56 $906,059.68
$65,280.88

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: daforres Department of Transportation

Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0015

Date: 06/16/2017
Page 3 of 6

Pay Period: 08/31/2016
to 06/01/2017

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0005 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 45.000 255.000
31.780 .000
255.000 $.00 $8,103.90
Category Amount: $0.00 $8,103.90
Category Number: (0040 TRAFFIC
0050 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wk LF 3,750.000 4,580.000
0.650 .000
4,580.000 $.00 $2,977.00
0060 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 2,020.000 5,796.000
0.650 .000
5,796.000 $.00 $3,767.40
Category Amount: $0.00 $6,744.40
Category Number: (0050 TEMPORARY EROSION CONTROL
0095 163-0300 CONSTRUCTION EXIT EA 2.000 3.000
1100.000 .000
3.000 $.00 $3,300.00
0100 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,050.000 2,119.000
2.440 .000
2,119.000 $.00 $5,170.36
0105 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 2.000 3.000
500.000 .000
3.000 $.00 $1,500.00
Category Amount: $0.00 $9,970.36
Category Number: (0010 ROADWAY
0180 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 600.000 797.940
L BITUM MATL & H LIME 89.280 .000
797.940 $.00 $71,240.08



Rpt-ID: RCPESPRJ Georgia

User: daforres

Department of Transportation

Estimate Summary By Project

Date: 06/16/2017
Page 4 of 6

Contract ID: B14512-13-000-1 Estimate Number: 0015 Pay Period: 08/31/2016
to 06/01/2017
Project Number 0005316
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0185 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,500.000 5,623.400
20.440 .000
5,623.400 $.00 $114,942.30
0205 634-1200 RIGHT OF WAY MARKERS EA 36.000 40.000
75.000 .000
40.000 $.00 $3,000.00
0250 641-1100 GUARDRAIL, TP T LF 223.000 236.000
40.120 .000
236.000 $.00 $9,468.32
0275 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 420.000 539.995
5.310 .000
539.995 $.00 $2,867.37
0280 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 810.000 846.000
L & H LIME 80.500 .000
846.000 $.00 $68,103.00
0290 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 370.000 989.444
23.150 .000
989.444 $.00 $22,905.63
171 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 334.920
TL 76.640 .000
334.920 $.00 $25,668.27
Asphaltic Concrete for Temporary Detours - 25mm
281 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 319.795
TL 79.750 .000
319.795 $.00 $25,503.65
Asphaltic Concrete for Temporary Detours - 19mm
Category Amount: $0.00 $343,698.62



Rpt-ID: RCPESPRJ Georgia

User: daforres

Department of Transportation

Estimate Summary By Project

Date: 06/16/2017

Page 5 of 6

Contract ID: B14512-13-000-1 Estimate Number: 0015 Pay Period: 08/31/2016
to 06/01/2017
Project Number 0005316
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
6001 004-0022 EXTRA WORK - LS .000 .000
1.000 7,300.000
7,300.000 $7,300.00 $7,300.00
004-0022 Extra Work - Traffic Control
6002 004-0022 EXTRA WORK - LS .000 .000
36470.880 1.000
1.000 $36,470.88 $36,470.88
004-0022 Extra Work - Grading Complete
6003 500-3900 CLASS B CONCRETE, INCL REINF STEEL CcY .000 .000
585.000 3.000
3.000 $1,755.00 $1,755.00
500-3900 CI B CONC, INCL REINF STEEL
6004 500-3200 CLASS B CONCRETE CcY .000 .000
285.000 10.000
10.000 $2,850.00 $2,850.00
500-3200 CL B CONC
6005 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF .000 .000
35.000 75.000
75.000 $2,625.00 $2,625.00
441-5002 CONC HEADER CURB, 6", TP2
6006 668-6106 TRENCH DRAIN, 6 IN LF .000 .000
105.000 136.000
136.000 $14,280.00 $14,280.00
668-6106 TRENCH DRAIN, 6 IN
9060 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA .000 4.000
600.000 .000
4.000 $.00 $2,400.00
add the item for flared end section 18 in, storm drain
Category Amount: $65,280.88 $67,680.88
Category Number: (0010 ROADWAY
9105 621-4062 CONCRETE SIDE BARRIER, TYPE 6B LF .000 77.000
765.000 .000
77.000 $.00 $58,905.00

modify contract to add conc side barr tp 6B



Rpt-ID: RCPESPRJ Georgia Date: 06/16/2017

User: daforres Department of Transportation Page 6 of 6

Estimate Summary By Project

Contract ID: B14512-13-000-1 Estimate Number: 0015 Pay Period: 08/31/2016
to 06/01/2017

Project Number 0005316

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9110 515-2020 GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF .000 174.000
54.490 .000
174.000 $.00 $9,481.26
Add the item 515-2020
Category Amount: $0.00 $68,386.26
Project Total Amount: $65,280.88 $973,152.56



